
 
Prison Relocation Commission  

Timeline of Objectives  

 

Task 1 - Land Criteria Identification

Task 2 - Parcel Identification

Task 3 - Parcel Evauation and Selection

Task 4 - Finance

Task 6 - Incorporation of Corrections Reform

Task 5 - Production of Legisation

 Work with consultant to identify selection criteria 

 Rank criteria by importance 

 Build upon past studies 
 

 Work with DFCM to identify best land parcels on market  

 Evaluate based upon criteria identified in phase 1 
 

 Commission works with consultant to rank parcels 
identified in phase 2  

 Commission recommends a specific parcel or parcels 

 Engage public and local governments through hearings 

 
 Establish project construction timeline and funding needs for each phase 

 Investigate funding options including bonding 
 

 Recommend specific location or locations for prison 

 Recommend necessary appropriations 

 Recommend when and how first phase of 
construction should begin 

 Identify each additional phase of construction 

 

 Work with interest groups and other stakeholders to  identify prison specifications 

 Identify pertinent recommendations from CCJJ-Pew study that could impact  prison 
programming and features 
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